
 
Prison Relocation Commission  

Timeline of Objectives  

 

Task 1 - Land Criteria Identification

Task 2 - Parcel Identification

Task 3 - Parcel Evauation and Selection

Task 4 - Finance

Task 6 - Incorporation of Corrections Reform

Task 5 - Production of Legisation

 Work with consultant to identify selection criteria 

 Rank criteria by importance 

 Build upon past studies 
 

 Work with DFCM to identify best land parcels on market  

 Evaluate based upon criteria identified in phase 1 
 

 Commission works with consultant to rank parcels 
identified in phase 2  

 Commission recommends a specific parcel or parcels 

 Engage public and local governments through hearings 

 
 Establish project construction timeline and funding needs for each phase 

 Investigate funding options including bonding 
 

 Recommend specific location or locations for prison 

 Recommend necessary appropriations 

 Recommend when and how first phase of 
construction should begin 

 Identify each additional phase of construction 

 

 Work with interest groups and other stakeholders to  identify prison specifications 

 Identify pertinent recommendations from CCJJ-Pew study that could impact  prison 
programming and features 
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